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GOAL:  Sludge De-Gritting Disposal  

OBJECTIVE MILESTONE RESPONSIBLE PARTY 
TARGETED 

COMPLETION DATE 
STATUS KEY OUTCOMES 

1. Quantify grit removal by 
clarifiers 

Complete/not complete Ana Pena-Sr. Professional Engineer June 30, 2014 

Complete 
(March 13, 2014) 
(May 27, 2014) 
(June 9, 2014) 

 Environmental 
Performance 
 

 Regulatory Compliance 
 

 Improve Biosolids  
Management Practices 

2. Install grit removal alternative 
(grit dewatering and storage) 

Complete/not complete Ana Pena-Sr. Professional Engineer July 16, 2014 
Complete 

(September 12, 2014) 

3. Collect grit sample to verify 
compliance with landfill disposal 
requirements 

Complete/not complete Ana Pena-Sr. Professional Engineer July 16, 2014 
Complete 

(July 16, 2014) 

4. Installation of grit washer Complete/not complete Ana Pena-Sr. Professional Engineer September 15, 2014 
Complete 

(September 15, 2014) 

5. Begin hauling grit to landfill. Complete/not complete Ana Pena-Sr. Professional Engineer August 1,  2014 
Complete 

(September 19, 2014) 

6. One month trial period to 
evaluate effectiveness 

Complete/not complete Ana Pena-Sr. Professional Engineer October, 15 2014 Not Complete 

Divert 100% of collected grit to landfill Complete/not complete Ana Pena-Sr. Professional Engineer November 1, 2014 Not complete 

An initial trial of the grit removal system occurred on 6-16-14 and continued overnight.  The initial grit removed on 6-16-14 was collected as well as another sample collected on the morning of 6-17-14.  They were submitted 
together as one sample for a paint filter test and TCLP.  The grit removal system incurred some issues after it ran overnight.  The dates for objectives 2 and 3 were modified to reflect when the grit removal system would be 
ready again. 
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GOAL:  Create a Biosolids Master Plan 

OBJECTIVE MILESTONE RESPONSIBLE PARTY 
TARGETED 

COMPLETION DATE 
STATUS KEY OUTCOMES 

1. Award contract for project Complete/not complete Steven L. Nutter-Biosolids EMS Manager April 30, 2012 Complete 

 Environmental 
Performance 
 

 Regulatory Compliance 
 
 

 Improve Biosolids 
Management Practices 

2. Workshop 1  
            (Kickoff) 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager June 7, 2013 Complete 

3. Submit formal data request Complete/not complete Steven L. Nutter-Biosolids EMS Manager June 21, 2013 Complete 

4. TMs 1 and 2 Draft 
            (Regulatory & Data) 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager July 26, 2013 
Complete 

(September 24,  2013) 

5. Workshop 2  
            (Criteria & Long List Selection) 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager August 26, 2013 
Complete 

(September 25, 2013) 

6. TM 3 Draft 
            (Model and short-term) 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager September 23, 2013 
Complete 

(October 22,  2013) 

7. Workshop 3 
            (Screen Alternatives) 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager November 19, 2013 
Complete 

(September 26, 2013) 

8. TM 4 Draft  
            (Market Analysis) 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager December 20, 2013 
Complete 

(November 18, 2013) 

9. TM 5 Draft 
            (Detailed Analysis) 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager January 7 & 8, 2014 
Complete 

(January 7&8 2014) 

10. Workshop 4 
            (Detailed Analysis) 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager March 17,  2014 
Complete 

(March 17, 2014) 

11. TM 6 Draft  
            (Long Term Plan) 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager March 28, 2014 
Complete 

(March 14, 2014) 

12. Workshop 5 
            (Long Term Plan) 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager April 14,  2014 
Complete 

(March 17, 2014) 

13. Draft Master Plan Report Complete/not complete Steven L. Nutter-Biosolids EMS Manager June 9, 2014 
Complete 

(July 18, 2014) 

14. Final Master Plan Report Complete/not complete Steven L. Nutter-Biosolids EMS Manager July 14, 2014 Not Complete 

15. Contract Review Workshop Complete/not complete Steven L. Nutter-Biosolids EMS Manager March 14, 2014 Not Complete 

16. TM & Draft 
            (Contract Review) 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager April 28, 2014 Not Complete 

17. Evaluate final master plan Complete/not complete Steven L. Nutter-Biosolids EMS Manager July 31, 2014 Not Complete 

18. Develop action plan Complete/not complete Steven L. Nutter-Biosolids EMS Manager December 31, 2014 Not Complete 

Reduce odor complaints to Year 2008 
level 

Complete/not 
complete 

Steven L. Nutter-Biosolids EMS Manager December 31, 2016 Not Complete 
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GOAL:  Study to Evaluate Biosolids Odors Associated with High Strength Wastes, Polymer, Lime Addition 

OBJECTIVE MILESTONE RESPONSIBLE PARTY 
TARGETED 

COMPLETION DATE 
STATUS KEY OUTCOMES 

1. Hire consultant Complete/not complete Steven L. Nutter-Biosolids EMS Manager July 5, 2013 Complete 

 Environmental 
Performance 
 

 Regulatory 
Compliance 
 
 

 Improve Biosolids 
Management Practices 

2. Consultant-Develop scope of work 
and sampling plan 

Complete/not complete 
Steven L. Nutter-Biosolids EMS Manager 

Perkins Engineering Consultants, Inc. 
July 31, 2013 

Complete 
(July 30, 2013) 

3.a       Perform sampling and analysis to 
evaluate odors associated with 
lime addition 

Complete/not complete 
Village Creek Personnel & Perkins Engineering 

Consultants, Inc. 
October 31, 2013 

Complete 
(October 21, 2013) 

3.b       Perform sampling and analysis to 
evaluate odors associated with 
high strength wastes 

Complete/not complete 
Village Creek Personnel & Perkins Engineering 

Consultants, Inc. 
October 31, 2013 

Complete 
(October 14, 2013) 

3.c       Perform sampling and analysis to 
evaluate odors associated with 
polymers 

Complete/not complete 
Village Creek Personnel & Perkins Engineering 

Consultants, Inc. 
November 18, 2013 

Complete 
(November 18, 2013) 

3.d       Perform sampling and analysis to 
evaluate odors associated with 
lime dosage   

Complete/not complete 
Village Creek Personnel & Perkins Engineering 

Consultants, Inc. 
December 10, 2013 

Complete 
(December 10, 2013) 

4. Consultant-Produce Technical 
report summarizing issues found 
during study 

Complete/not complete Perkins Engineering Consultants, Inc. June 30, 2014 
Complete 

(June 30, 2014) 

5. Evaluate report & develop action 
plan 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager July 31, 2014 
Complete 

(June 30, 2014) 

Reduce odor complaints to Year 2008 
level 

Complete/not 
complete 

Steven L. Nutter-Biosolids EMS Manager December 31, 2016 Not complete 

The technical report shows conclusively that lime has a profound impact on odor generation.  As such a new Goal &Objective has been developed for determining the feasibility of eliminating lime from the process (i.e. 
switching from vector attraction reduction alternative #6 to alternative #1)  
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GOAL:  Increase Biosolids Outreach Activities in Response to Public Concerns 

OBJECTIVE MILESTONE RESPONSIBLE PARTY 
TARGETED 

COMPLETION DATE 
STATUS KEY OUTCOMES 

1. Identify four (4) public/third party 
concerns related to the biosolids 
value chain 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager September 25, 2014 Complete 

 Improve Public 
Relations 

1.a.     For each concern, either contact 
three (3) external agencies or 
conduct presentation with one (1) 
external agency  

Complete/not complete Steven L. Nutter-Biosolids EMS Manager September 25, 2014 
Complete 

(November 8, 2013) 
(April 17 & 18, 2014) 

2. Create online complaint form for 
citizens to submit directly to 
biosolids program 

Complete/not complete Magan Lersch-Sr. Environmental Specialist February 28, 2014 
Complete 

(February 5, 2014) 

3. Update biosolids webpages and 
include information regarding odor 
issues/odor monitoring 

Complete/not complete Magan Lersch-Sr. Environmental Specialist February 28, 2014 
Complete 

(February 5, 2014) 

Determine if feedback has increased due 
to public outreach activities 

Complete/not 
complete 

Steven L. Nutter-Biosolids EMS Manager 
Magan Lersch-Sr. Environmental Specialist 

September 25, 2014 
Complete 

(September 25, 2014) 

See Attachment 1 for details regarding objectives 1. and 1.a 
From 2012-2013 there were approximately 4 comments received during tours.  During 2013-2014, approximately 23 comments were received. 

 

GOAL:  Utilize Scum Screenings as Organic Source for Co-Digestion 

OBJECTIVE MILESTONE RESPONSIBLE PARTY 
TARGETED 

COMPLETION DATE 
STATUS KEY OUTCOMES 

Task 1:  Design Phase 

 Environmental 
Performance 
 

 Regulatory 
Compliance 
 

 Improve Biosolids 
Management Practices 
 
 

1. Kick-off/Chartering Meeting Complete/not complete Ana Pena-Sr. Professional Engineer March 5, 2014 
Complete 

(March 5, 2014) 

2. Submit Preliminary Design Complete/not complete Ana Pena-Sr. Professional Engineer April 17, 2014 
Complete 

(April 17,2014) 

3. Preliminary Design Review Meeting Complete/not complete Ana Pena-Sr. Professional Engineer May 2, 2014 
Complete 

(May 2, 2014) 

4. Final Design Review Meeting Complete/not complete Ana Pena-Sr. Professional Engineer June 17, 2014 
Complete 

(May 22, 2014) 

5. Deliver Construction Documents Complete/not complete Ana Pena-Sr. Professional Engineer July 2, 2014 
Complete 

(June 2, 2014) 

Task 2:  Construction Phase 

1. Begin construction Complete/not complete Ana Pena-Sr. Professional Engineer July 2, 2014 
Complete 

(July 2, 2014) 

2. Complete construction Complete/not complete Ana Pena-Sr. Professional Engineer November 26, 2014 Not complete 

Increase gas production by at least 5% 
Complete/not 

complete 
Ana Pena-Sr. Professional Engineer December 31, 2014 Not complete 
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GOAL:  Install 3rd GBT Unit to Increase Solids Stability 

OBJECTIVE MILESTONE RESPONSIBLE PARTY 
TARGETED 

COMPLETION DATE 
STATUS KEY OUTCOMES 

Task 1:  Design Phase 
 Environmental 

Performance 
 

 Regulatory 
Compliance 
 

 Improve Biosolids 
Management Practices 
 

 

1. Conception Design Complete/not complete Ana Pena-Sr. Professional Engineer December 2012 
Complete 

(December 2012) 

2. Final Design Complete/not complete Ana Pena-Sr. Professional Engineer May 2013 
Complete 

(May 2013) 

Task 2:  Construction Phase 

1. Begin construction Complete/not complete Ana Pena-Sr. Professional Engineer November 20, 2012 
Complete 

(November 20, 2012) 

2. Complete construction Complete/not complete Ana Pena-Sr. Professional Engineer November 26, 2014 Not complete 

Increase digested sludge percent solids to 
at least 2.5%  

Complete/not 
complete 

Ana Pena-Sr. Professional Engineer December 31, 2014 Not complete 

 

GOAL:  Arcadis Biosolids Study-Evaluate Solids Production at Village Creek and SOL 

OBJECTIVE MILESTONE RESPONSIBLE PARTY 
TARGETED 

COMPLETION DATE 
STATUS KEY OUTCOMES 

1. Arcadis hired to perform study Complete/not complete Steven L. Nutter-Biosolids EMS Manager April 2, 2014 
Complete 

(2 April 2014) 

 Environmental 
Performance 
 

 Regulatory 
Compliance 
 

 Improve Biosolids 
Management Practices 

2. Arcadis performs site visits of Fort 
Worth Facilities 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager May 1, 2014 
Complete 

(1 May 2014) 

3. Data acquisition begins-creation of 
Arcadis server for uploading files 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager May 6, 2014 
Complete 

(6 May 2014) 

4. Arcadis performs site visit and 
review of the dewatering facility 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager May 28, 2014 
Complete 

(28 May 2014) 

5. Arcadis submits technical memo on 
dewatering facility site visit 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager June 19, 2014 
Complete 

(19 June 2014) 

6. Biosolids odor sampling Complete/not complete Steven L. Nutter-Biosolids EMS Manager 
June 24-25, 2014 
July 23-24, 2014 

Complete 
(June 24-25, 2014) 
(July 23-24, 2014) 

7. Arcadis submits technical memo on 
odor monitoring (draft) 

Complete/not complete Steven L. Nutter-Biosolids EMS Manager September 1, 2014 
Complete 

(September 16, 2014) 

8. Draft Report Issued Complete/not complete Steven L. Nutter-Biosolids EMS Manager November 1, 2014 Not complete 

9. Final Report Issued Complete/not complete Steven L. Nutter-Biosolids EMS Manager January 1, 2015 Not complete 

10. Increase percent solids of biosolids 
(prior to lime addition) to 18% 

Complete/not 
complete 

Steven L. Nutter-Biosolids EMS Manager December 31, 2015 Not complete 

This goal was added in response to public feedback regarding the consistency of the biosolids product- See Public Outreach Evaluation Form from November 8, 2013.  
This is a comprehensive study that is analyzing the activities at the water treatment plants, Village Creek Water Reclamation Facility, and the dewatering facility at the Sludge Only Landfill and their effect on the overall 
quality of the biosolids material and its odors.   
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GOAL:  DAFT Overflow Project 

OBJECTIVE MILESTONE RESPONSIBLE PARTY 
TARGETED 

COMPLETION DATE 
STATUS KEY OUTCOMES 

1. Design Complete/not complete Water Dept. Engineering March 17, 2014 
Complete 

(March 17, 2014)  Environmental 
Performance 
 

 Regulatory 
Compliance 
 

 Improve Biosolids 
Management Practices 

 

2. Construction Complete/not complete Gary LaGassey-Asst Water Sys Supt (Operations) April 29, 2014 
Complete 

(April 29, 2014) 

3. Complete construction Complete/not complete Gary LaGassey-Asst Water Sys Supt (Operations) June 13, 2014 
Complete 

(June 11, 2014) 

4. 3 month trial period to 
Evaluate effectiveness 

Complete/not complete 
Steven L. Nutter-Biosolids EMS Manager, 

Magan Lersch-Sr. Environmental Specialist 
October 31, 2014 Not complete 

Increase percent solids of biosolids(prior 
to lime addition) by 2% 

Complete/not 
complete 

Steven L. Nutter-Biosolids EMS Manager, 
Magan Lersch-Sr. Environmental Specialist 

October 31 2014 Not complete 

Adding 21 days to the construction end date (6-11-14) to account for digester detention time will result in a starting date of 08-01-14 for the 3 month trial period.  The trial period will be completed on 10-31-14 to determine 
if percent solids have increased.  A graph will be attached at the end of the trial period that illustrates the percent solids performance. 

 

GOAL:  Dewatering Facility Upgrades 

OBJECTIVE MILESTONE RESPONSIBLE PARTY 
TARGETED 

COMPLETION DATE 
STATUS KEY OUTCOMES 

1. Hire consultant Complete/not complete Steven L. Nutter-Biosolids EMS Manager April 18, 2014 
Complete 

(April 18, 2014) 
 Environmental 

Performance 
 

 Regulatory 
Compliance 
 

 Improve Biosolids 
Management Practices 

2. Electrical System Evaluation Complete/not complete Steven L. Nutter-Biosolids EMS Manager July 11, 2014 
Complete 

(August 27, 2014) 

3. Design Complete/not complete Steven L. Nutter-Biosolids EMS Manager September 30, 2014 Not complete 

4. Install 6th belt press Complete/not complete Steven L. Nutter-Biosolids EMS Manager February 28, 2015 Not complete 

5. Upgrade polymer feed system Complete/not complete Steven L. Nutter-Biosolids EMS Manager February 28, 2015 Not complete 

6. Upgrade lime system Complete/not complete Steven L. Nutter-Biosolids EMS Manager February 28, 2015 Not Complete 

Increase percent solids of biosolids (prior 
to lime addition) by 3% for the 6th belt 
press only 

Complete/not 
complete 

Steven L. Nutter-Biosolids EMS Manager 31 December 2015 Not complete 
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GOAL:  Minimize Struvite at Belt Filter Presses 

OBJECTIVE MILESTONE RESPONSIBLE PARTY 
TARGETED 

COMPLETION DATE 
STATUS KEY OUTCOMES 

1. Corroborate presence of  
struvite (collect samples) 

Complete/not complete Ana Pena-Sr. Professional Engineer July 7, 2014 
Complete 

(July 7, 2014) 

 Environmental 
Performance 
 

 Improve Biosolids 
Management Practices 

2. Install ferric addition station Complete/not complete Ana Pena-Sr. Professional Engineer August 18, 2014 
Complete 

(August 18, 2014) 

3. Optimize dosage of ferric 
sulfate 

Complete/not complete Ana Pena-Sr. Professional Engineer December 31, 2014 Complete 

4. Optimize location of ferric 
addition station 

Complete/not complete Ana Pena-Sr. Professional Engineer March 31, 2015 Not complete 

Reduce orthophosphate levels by 50% 
Complete/not 

complete 
Ana Pena-Sr. Professional Engineer March 31,  2015 Not complete 
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GOAL:  Increase Biosolids Outreach Activities in Response to Public Concerns 

OBJECTIVES 
1. Identify four (4) public/third party concerns related to the biosolids value chain 

1.a.   For each concern, either contact three (3) external agencies or conduct presentation with one (1) external agency  

 

1.  Concern 1.a  Action Taken 
Targeted Completion 

Date 
Status 

Odor Tour and presentation given to local city, county and state officials. November 8, 2013 
Complete 

(8 November 8, 2013) 

Stormwater Runoff/Environmental Safety Presentation given to Central High School and plant tour the next day. April 17 & 18, 2014 
Complete 

(April 17, 2014) 

Food Crop Safety Presentation given to Central High School and plant tour the next day. April 17 & 18, 2014 
Complete 

(April 17, 2014) 

Cost to City Presentation given to Central High School and plant tour the next day. April 17 & 18, 2014 
Complete 

(April 17, 2014) 
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GOAL:  DAFT Overflow Project 

OBJECTIVES 

4. 3 month trial period to Evaluate effectiveness 
Adding 21 days to the construction end date (6-11-14) to account for digester detention time will result in a starting date of 08-01-14 for the 3 month trial period.  The trial period will be completed on 10-31-14 to 
determine if percent solids have increased.  A graph will be attached at the end of the trial period that illustrates the percent solids performance. 

 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Monthly Averages 

August 15.14 % 

September 15.38 % 

October TBD 

 


